
 

ROSWELL INTERNATIONAL AIR CENTER/ ROW 

Information for PFC 09-04-C-02-ROW  

May 2018 
The City of Roswell, New Mexico is proposing to submit a third (3rd) Amendment to the 

Approved PFC Application 09-04-C-02-ROW to the Federal Aviation Administration (FAA). 

The City of Roswell plans to submit an application for an Amendment per CFR PART 

158.37(a) (1) (ii), Increase the total approved PFC revenue. 

 

The existing application PFC charge level is set at $4.50 per enplaned passenger and we are 

not requesting to change this. All projects are at this level of collection for each passenger. 

 

The City of Roswell anticipates collection to continue. This amendment will not impact the 

Charge effective date. 

 

Any questions, concerns or comments please email Jennifer Brady [j.brady@roswell-nm.gov]. 

 

 

Name and Address of Sponsor:   Official Name of Airport PFC to be Imposed: 

 

City of Roswell 

# 1 Jerry Smith Circle    ROSWELL INTERNATIONAL AIR CENTER 

Roswell, NM   88203       (ROW) 

 

PFC Charge to be Imposed: 

   $4.50 

 

 Effective Date:   Estimated Expiration Date: 

 April 1, 2009     January 1, 2022 

 

                        Total Estimated PFC Amendment: 

                                      $ 834,991  

                 

 

PROJECT NO. 1 

 

Project Title:  Terminal Renovation & Expansion- Project overruns actual bids received. 

        Approved Amount         Amended Amount 

   

PFC ROW Amended Increase        $   20,000            $   25,268         5,268    

 

PROJECT NO. 2 

 

Project Title:  Enhanced Taxiway Markings 

      Approved Amount   Amended Amount  

  

 PFC ROW Amended Decrease  $   1,565                    $     562            $1,003 

 



 

PROJECT NO. 3 

 

Project Title:  De-icing Equipment – Was already bid at time of application Amount remains 

as is. 

                 Approved Amount 

   

 PFC ROW No Amendment needed   $    6,108     -0- 

 

 

PROJECT NO. 4 

 

Project Title:  Air Terminal Fire Alarm Upgrade—Final Costs 

 

     Approved Amount   Amended Amount   

   

 PFC ROW Amended Increase-    $12,533  $  13,174            $  641 

 

 

PROJECT NO. 5 

 

Project Title:  Add Terminal Seating—Final Costs 

 

     Approved Amount   Amended Amount 

   

 PFC ROW Amended Decrease- $  60,000  $ 55,540           $4,460 

 

 

PROJECT NO. 6 

 

 

Project Title:  Rehabilitate Taxiway C & H, Design and Construction- Final Costs 

 

     Approved Amount  

   

 PFC ROW No Amendment needed--  $ 25,586     -0- 

 

 

PROJECT NO. 7 

 

Project Title:  Relocate Beacon and Tower—Final costs 

 

       Approved Amount   Amended Amount 

 

   

 PFC ROW Amended Increase- $     1,168  $    3, 463                $ 2,295 

 

 



PROJECT NO. 8 

 

Project Title:  Security/ Perimeter Fencing—Final Costs 

 

    Approved Amount   Amended Amount 

   

 PFC ROW Amended Increase- $  50,000  $55,692  $ 5,692 

 

 

 

PROJECT NO. 9 

 

Project Title:  Airport Entrance Sign- Final Costs 

 

    Approved Amount   Amended Amount 

   

 PFC ROW Amend Decrease-  $  30,000  $ 22,136            $7,864  

 

 

 

PROJECT NO. 10 

 

Project Title:  Expand & Rehabilitate Public Parking Lot- Non Revenue 

 

    Approved Amount   Amended Amount 

   

 PFC ROW Amend Decrease-   $ 845,240  $ 580,941         $ 264,299 

 

 

PROJECT NO. 11 

 

Project Title:  Airport Master Plan Update- State & City Grant only 

 

     Approved Amount 

   

 PFC No Amend Needed--    $   13,700                          -0- 

 

 

 

PROJECT NO. 12 

 

Project Title:   Acquisition of Passenger Loading Ramp  

 

      Approved Amount 

   

  PFC No Amendment needed-  $  18,000                        -0- 

 

 



 

 

 

PROJECT NO. 13 

 

Project Title:   Acquisition of Snow Removal Equipment - City & State Project 

 

      Approved Amount 

   

 PFC No Amendment needed-   $  33,114    -0- 

  

 

 

PROJECT NO. 14 

 

Project Title:   Removal of Rubber from Runway Surfaces- City and some state 

 

     Approved Amount   Amended Amount 

   

 PFC ROW Amend Increase-  $  35,000  $ 115,833        $ 80,833 

  

 

 

 

 

PROJECT NO. 15 

 

Project Title:   Acquisition of Electric Ground Power Unit— Final Costs   

 

     Approved Amount 

   

 PFC No Amendment needed-  $  24,850     -0- 

 

PROJECT NO. 16 

 

Project Title:  Rehabilitate Terminal Apron- City State Project- State went 50/50 

 

    Approved Amount   Amended Amount 

      

 PFC Amendment Decrease- $  149,741  $   96,553                     $53,188 

 

 

 

 

 

 

 

 



 

PROJECT NO. 17 

 

 

Project Title:  Design and Reconstruct/ Rehabilitate Runway 3-21 

 

Justification—Project 17 

2009 Detail Description- Project will include the design, bidding and construction for the 

rehabilitation of the existing concrete surface of R/W 3-21. The project will also include the 

taxiway connectors. The existing runway is 200’ X 13,000  and will be studied and evaluated 

to determine the runway requirements for the construction portion of the project.              

 

When Armstrong became the consultants for the Roswell International Air Center (RIAC) the 

project on the CIP estimate used for the PFC Application No. 4 was to reconstruct the existing 

asphalt on runway 3/21 and leaving the 100’ foot concrete keel, this was a $4,000,000 project.  

When Armstrong took over they found that with the weight of the aircraft being used at RIAC 

and the geotechnical evaluations, the conditions of the surface and subgrade warranted the 

pavement section to be reconstructed from the subgrade up. The FAA concurred a full 

reconstruction from 48” below grade was necessary.  Since this was a larger project than 

anticipated, procuring the funding necessary to do a full reconstruction took time and effort by 

both the City and FAA to find the funding needed.  Doing a full reconstruction also entailed 

the use of concrete to match the 100’ concrete keel which was in place. 

The project was increased to an approximate cost of $22 million.   

 

     Approved Amount   Amended Amount  

 PFC ROW Amendment Increase- $ 111,513     $ 1,182,589                $1,071,076

   

  

   

         

 

 

PROJECT NO. 18 

 

Project Title:  PFC Administration Cost 

 

PFC ROW NO Amendment needed-   $ 12,000    -0- 

 

 Total Increase 09-04-C-02-ROW Amendment # 3Requested --          $  834,991 
 


